

Village of Franklin
 2017/2018 Road Rehabilitation Program
 Two-Week Schedule

Updated as of Friday, September 22nd

CONSTRUCTION ACTIVITY	SUNDAY SEPTEMBER 17th	MONDAY SEPTEMBER 18th	TUESDAY SEPTEMBER 19th	WEDNESDAY SEPTEMBER 20th	THURSDAY SEPTEMBER 21st	FRIDAY SEPTEMBER 22nd	SATURDAY SEPTEMBER 23rd	LOCATION AND ORDER
Drive Approach Paving								
Road Shoulder/Lawn/Irrigation Restoration								
Base Repairs/Undercutting								1. Fairgrove Ave.
2" 4E1 HMA Leveling Course								
2" 5E1 HMA Wearing Course								
Weather Forecast High/Low						Sunny 90/66	Sunny 90/68	

CONSTRUCTION ACTIVITY	SUNDAY SEPTEMBER 24th	MONDAY SEPTEMBER 25th	TUESDAY SEPTEMBER 26th	WEDNESDAY SEPTEMBER 27th	THURSDAY SEPTEMBER 28th	FRIDAY SEPTEMBER 29th	SATURDAY SEPTEMBER 30th	LOCATION AND ORDER
Concrete Curb & Gutter/Drive Approach Replacement								1. Franklin Oaks Trail; 2. Vincennes Ave; 3. Gardenway Rd
Base Repairs/Undercutting								1. Franklin Oaks Trail; 2. Vincennes Ave; 3. Fairgrove Ave.
4" Mill								1. Wellington Rd (beginning at Franklin Rd. and moving south toward Scenic Dr).
Pulverizing								1. Wellington Rd (beginning at Franklin Rd. and moving south toward Scenic Dr).
Full-Depth Pavement Removal								1. Ovid Ct.
Weather Forecast High/Low	Sunny 89/66	Partly Cloudy 88/66	Mostly Sunny 87/67	Partly Cloudy 77/56	Partly Cloudy 66/50	Mostly Sunny 64/47	Mostly Sunny 63/48	